

ENGINEERING CHANGE NOTICE **DART AEROSPACE LTD**

Date:	20/02/2019	Job No.:	RD17-1048-01	ADR Yes/No:	N	ADR Date:		ECN #:	19- 567
Product No.:	D130-1048-XXX	Created By:	NO	Approved By:					
Product Name:	130 LANDING GEAR	Checked By:							

Reason for Change:

Release 130 landing gear to production (remove testing only URFs), Add STC, Create Bluefiles, Create Engineering/Project Folder

Documents Released:

D130-1048-201 Rev B, D130-1048-241 Rev B, D5715 Rev A, D5596 Rev B, D5610 Rev B, D5569 Rev B.
MDL-D130-1048 Rev A, ACR-D130-1048-1 Rev A, SR-D130-1048-1 Rev A, TP-D130-1048-1 Rev A, TR-D130-1048-1 Rev A, TP-D130-1048-2 Rev A, TR-D130-1048-2 Rev A
TP-D130-1048-3 Rev A, TR-D130-1048-3 Rev A, F TP-D130-1048-1 Rev A, FTR-D130-1048-1 Rev A
IIN-D130-1048 Rev B, ICA-D130-1048 Rev 0
STC SH19-4 Issue 1

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: 19-567

PAPERWORK UPDATE ☒

PARTS MUST COMPLY ☒

PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	Y		URF 19-503/567 closed (close ECN19-503)	Completed 19.02.26
6	Update Master Document List (MDL)	Y		MDL-D103-1048 REV A	Completed 19.02.26
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	Y		New top level kits see additional notes	
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	Y	NO	Done, STC released, FAA/EASA application	Completed 19.02.26
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	MG		Completed 19.02.26
12	Update Product Specification Files (Bluefiles)	Y	MG	Do not add DSIs to bluefiles, DWG&ENG folder only	Completed 19.02.26
13	Update Approved/Preliminary Dwg PDF Files	Y	MG		Completed 19.02.26
14	Update Product Development Summary (STC applications)	Y	MG	FAA + EASA Applications done	Completed 19.02.26
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	Y	MG		Completed 19.02.26
16	Create/Update Parts / STC Database	Y	MG	STC SH19-4 Issue 1	Completed 19.02.26
17	Update / Verify Authorized Release Certificate Database	Y	MG		Completed 19.02.26
18	Create / Update Change Record Form / Item Card Database	Y	MG	See additional Comments	Completed 19.03.15
19	Create / Update Packaging Process Plan (PPP)	Y	MG		Completed 19.03.15
20	Red Decals required on Packaging Process Plan (PPP)?	Y	MG		Completed 19.03.15
21	Update Controlled Supplier Documents (Qpulse) Database	Y	MG		Completed 19.03.15
22	Update Grey Project Binder / Electronic Project Folder	Y	MG		Completed 19.03.15
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	MG		Completed 19.03.15
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:

ADD D130-1048-055 HEAVY DUTY SKIDTUBE BLADE KIT@ CHG 001. Update D130-1048-101 and D130-1048-144 @ CHG 001
and D17-1048-201

No sth
w 19.03.18

ECN Verified & Complete: _____

Date: _____